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A. Technical Overview

Sprint 148 (November 19, 2020 — December 2, 2020) has been completed. In this sprint, the
team investigated how to perform polling for long running downloads for the Report Exporter
as well as fixing a mapping issue in the report. The team also made updates to the LexEVS
loader scripts, updated the license files and built a 6.5.4.3 Release Candidate.

Sprint 149 (December 3, 2020 — December 16, 2020) has been completed. In this sprint, the
team added a new feature to poll for long running downloads and fixed a bug where a property
was missing from the download.

Sprint 150 (December 17, 2020 — December 30, 2020) has been completed. In this sprint, the
team implemented the long polling in the user interface, performed some stress testing on the
new long polling feature, fixed an issue where the preferred name property was not in the
report, and filtered out retired concepts from being seen in the NCl tree.

Sprint 151 (December 31, 2020 — January 13, 2021) has been started and will be reported on
next month.

We also provided continued product maintenance and deployment support across all sprints.
Please see the weekly meeting notes for details:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes

Issues Resolved Over the Covered Period:

Sprint Activity Description/Comments
Sprint 148 LexEVS Development - Sprint LexEVS 6.5 Sprint 148 Stories
148
Sprint 148 EVSREPEXP-220 Export Entity: maps_to data exported is
inconsistent with NCIT and evsrest api
Sprint 148 EVSREPEXP-228 Investigate how to handle long running
reports
Sprint 148 EVSREPEXP-232 Update git README with deployment
instructions
Sprint 148 EVSREPEXP-234 Investigate Jenkins Dev Build not building
selected branch
Sprint 148 LEXEVS-5046 Update selected Loader Scripts to More
Reasonable Default Heap Size
Sprint 148 LEXEVS-5051 Build 6.5.4.3.RC2
Sprint 149 LexEVS Development - Sprint LexEVS 6.5 Sprint 149 Stories
149
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Sprint Activity Description/Comments

Sprint 149 EVSREPEXP-221 Exportentity_synonyms missing when all
the properties selected in Excel, TAB,CSVD
format

Sprint 149 EVSREPEXP-233 Implement long polling prototype for
Branch Resolutions

Sprint 149 EVSREPEXP-249 Resolution Export Metrics

Sprint 149 LEXEVS-5018 Update Copyright for LexEVS projects

Sprint 150 LexEVS Development - Sprint | LexEVS 6.5 Sprint 150 Stories

150

Sprint 150 EVSREPEXP-238 Concurrent test/evaluation for rest ui
integration

Sprint 150 EVSREPEXP-246 Preferred_Name property is not displayed
in the report.

Sprint 150 EVSREPEXP-247 Filter Retired Concept Top node from Top
Node service results

Sprint 150 EVSREPEXP-248 Create cleanup Thread for Timed Out and
Cached Requests

Sprint 150 EVSREPEXP-250 Implement ability to perform long polling
in Ul

Sprint 150 EVSREPEXP-251 Revisiting testing for 223, 247, 248

B. New Releases of the Software

Release

Description of the Release

Release Date: Sprint 148:
November 19, 2020 — December 2, 2020

The LexEVS 6.5.4.3.RC2 release consists of the
following components:

LexEVS API

e LexEVS-install-config- 6.5.4.3.RC2.xml
e LexEVS-install- 6.5.4.3.RC2.jar

e extlib- 6.5.4.3.RC2.zip

e lexbig- 6.5.4.3.RC2.jar

LexEVS 6.5.4.3.RC2

Highlights
e OWL2 Loader Fixes
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C. Presentations, Documentation Updates, Community
Communication

Activity Description of the Activity

D. Outstanding Issues Being Actively Worked

Sprint Activity/Issue Description/Comments
Sprint 150 LexEVS Development - | LexEVS 6.5 Sprint 150 Stories
Sprint 150

Sprint 150 EVSREPEXP-229 Export Entities: Error message when given a
invalid code is not proper message

Sprint 150 EVSREPEXP-242 Add NCI Warning Banner to Report Exporter Ul

Sprint 150 EVSREPEXP-252 Ul: Add Download page where user can download
deferred exports

Sprint 150 EVSREPEXP-256 Update services to accommodate long code lists

E. Critical Risks or External Dependencies

\ Activity/Issue \ Description to corrective activity/issue

F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

e https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents

We have created a JIRA agile board for the LexEVS Development at:

e https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly
technical status reports, an area for documentation and a summary. This site will evolve throughout the
lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone Delivery Date Status

Project Management Plan (PMP) 20 days following In Process
Project Kickoff

Project Financial Plan (PFP) 20 days following Complete
Project Kickoff
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Deliverable/Milestone Delivery Date Status
Maintenance of Software System Ongoing In Process
Provide Technical Expertise Ongoing In Process
Project Wiki 10/20/2019 Complete
Monthly Technical Reports:

August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2020 Complete
May 2020 06/10/2020 Complete
June 2020 07/10/2020 Complete
July 2020 08/10/2020 Complete
August 2020 09/10/2020 Complete
September 2020 10/10/2020 Complete
October 2020 11/10/2020 Complete
November 2020 12/10/2020 Complete
December 2020 01/10/2021 Complete
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Deliverable/Milestone Delivery Date Status
Monthly Financial Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2020 Complete
May 2020 06/10/2020 Complete
June 2020 07/10/2020 Complete
July 2020 08/10/2020 Complete
August 2020 09/10/2020 Complete
September 2020 10/10/2020 Complete
October 2020 11/10/2020 Complete
November 2020 12/10/20 20 Complete
December 2020 01/10/2021 Complete
Project Summary Report 30 Days Before Project | Not Started
Completion

H. Description of Work/Activities Planned for the next Month

Activity

Description

Continued support for LexEVS

e Continue to work with the NCI team on
new and existing issues.

Support for LexEVS release

e Support of LexEVS 6.5.4 release, including
loader updates as needed.

Work on Report Explorer

e Development on new report exporter
application as well as build and deployment
to QA and Stage.

e Make updates to the report exported based
on user feedback.

I. Additional Reporting

| Activity

\ Description
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Activity Description

Sprint Status e Sprint 148
e Sprint 149
e Sprint 150

8|Page Monthly Status Report



